

RESOLUTION NO. R2017 - _____

**RESOLUTION APPROVING CHANGE ORDER #1 TO THE
LAKE DECATUR DREDGING & OAKLEY SEDIMENT BASIN
REHABILITATION PROJECT PROFESSIONAL ENGINEERING SERVICES
AGREEMENT WITH CHASTAIN & ASSOCIATES LLC FOR A COST
ADDITION AND TIME EXTENSION - CITY PROJECT W1314**

**BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
DECATUR, ILLINOIS:**

Section 1. That the Agreement between Chastain & Associates LLC, and the City of Decatur for the Lake Decatur Dredging & Oakley Sediment Basin Rehabilitation Project, and the same is hereby modified and amended to authorize a Cost Addition of \$293,695.88 and a Time Extension of 546 days revising the completion date to June 30, 2020.

Section 2. That the Mayor and City Clerk be, and they are hereby, authorized and directed to execute, said Change Order #1 to the Agreement between the City of Decatur, Illinois and Chastain & Associates LLC.

Section 3. That the Director of Water Management hereby certifies that the need for these changes were not foreseeable at the time said original Agreement was entered into.

PRESENTED and ADOPTED this 17th day of January, 2017.

Julie Moore Wolfe, Mayor

ATTEST:

Debbie Bright, City Clerk