



5 N Country Club Road
DECATUR, ILLINOIS 62521

217-429-8800
FAX:217-422-0398

December 14, 2016

Mr. Keith Alexander
Director of Water Management
1155 S. Martin Luther King Jr. Drive
Decatur, Illinois 62523

Attention: Mr. Jerry Stevens

Re: Contract Change Order 1
Lake Decatur Dredging and Oakley Sediment Basin Rehabilitation project

Dear Jerry:

Thank you for meeting with me to discuss the need to supplement funds for our contract for the dredging of Lake Decatur Basins 1-4 and the rehabilitation of the Oakley Sediment Basin.

The following outlines the remaining work in our contract:

1. Administration and Management (Assume 36 month duration)

This task consists of weekly project meetings as described earlier, invoicing for services, and project staff coordination.

380 hours and \$ 52,615

2. Monitoring of Oakley Sediment Basin for remainder of dredging

This task consists of bi-weekly site visits to monitor embankment stability, return water monitoring in channel, possible erosion measures, preparing final quantities for work performed and complete record drawings for the project.

175 hours and \$ 17,961

3. Construction Administration of Dredging (Assume 36 month duration)

This work is to perform initial bathymetric surveys of Basins 3 and 4 to verify the existing conditions prior to dredging, performing monthly surveys to verify monthly production of the contractor, download field information, evaluate information and calculate dredge volumes. This task will also review, check and approve monthly pay applications of the Contractor. Finally, an updated map of Lake Decatur with revised lake bottom information will be created for the City's use in providing information to the public as well as sediment basin storage site reclamation concepts.

1,583 hours and \$ 158,812

Contract Change Oder 1

Lake Decatur Dredging and Oakley Sediment Basin Rehabilitation project

Page 2 of 2

4. Contingency Funds

This task is to allow for out-of-scope work to be performed, as similar the original contract. An allowance of \$ 40,000 has been agreed to for possible out of scope work.


Finally, pay raises for the years 2017-2019 have been calculated for staff. This amounts to a total raise amount for these 36 months of \$ 24,307.88.

This supplement to our contract is in the amount of \$ 293,695.88 and increases our upper limit of compensation from \$ 897,900 to \$ 1,191,595.88. Attached is a detailed breakdown of the effort necessary to perform this remaining work.

We have been involved in the dredging and water supply solutions for the City of Decatur since 2004 and look forward to the successful conclusion of this project for our community and the City of Decatur.

Sincerely,

CHASTAIN & ASSOCIATES LLC

A handwritten signature in dark ink, appearing to read "Gregg L. Foltz". The signature is written in a cursive, slightly slanted style.

Gregg L. Foltz, P.E.

Principal